

Oracle Project Implementation Project Information

Project Milestones (as of August 02)

- *Design and Development Std's - Mar '02 **(Complete)***
- *Preliminary Data Conversion - Jul '02 **(Complete)***
- *Development*
 - *Modifications to Existing Systems - **(Complete)***
 - *Modifications to Interfaces - **(Complete)***
 - *Oracle Financial Systems Customizations - **(Complete)***
 - *Reports - Nov '02 - **(In Progress)***
- *User Procedures and Documentation - Sep '02 **(Complete)***
- *System Testing - Feb '03 - **(In Progress)***
- *User Training - Feb '03*
- *System Cutover - Mar '03*

[FAQs](#)

[Project Milestones](#)

[Key Project
Documentation](#)

[Status Reports](#)